

Activity Schedule/Actual Dates

Friday, September 10, 2004

Jane & Jack Taylor

234 Any St.
Any Town, NT 45654

File Number: 234 Taylors

Activity	Location	Estimated			Actual		
		Started	Finished	Days	Started	Finished	Days
Disposal	Kitchen						
Install ceramic tile floor	Basement - House						
Install holders, bars, etc.	Bath 1						
Paint interior walls & trims.	Bath 1						
Refrigerator	Kitchen						
Caulk all windows and door frames.	Exterior	2/2/04	5/5/04	94	2/4/04	5/9/04	96
Dishwasher	Kitchen	3/5/04	3/5/04	1	3/6/04	3/7/04	2

Project Scheduling Totals

Estimated Days: 95 Actual Days: 98 Difference: 3

Actual Days - Estimated Days = Difference